

Số Thông Báo: MO/145/2024

Ngày 02 tháng 10 năm 2024

**THÔNG BÁO VỀ KẾ HOẠCH THI CÔNG KẾT NỐI HỆ THỐNG PCCC – CỤM BƠM  
KHỐI THÁP SUNRISE RIVERSIDE LÔ G**

Kính gửi Quý Cư Dân,

Ban Quản lý Tòa nhà (BQLTN) Sunrise Riverside Lô G xin gửi lời chào trân trọng và lời cảm ơn chân thành vì sự tin tưởng và đồng hành của Quý Cư dân trong suốt thời gian qua.

BQLTN xin thông báo về thời gian thi công kết nối hệ thống PCCC – Cụm bơm khối tháp tại Sunrise Riverside Lô G như sau:

Ngày	Nội dung thi công
Từ 03/10/2024 - 05/10/2024	Thi công đường ống chữa cháy mạch vòng Spinkler Hàm B2.
Ngày 07/10/2024	Thi công kết nối ống chữa cháy mạch vòng Spinkler Hàm B2.
Từ 07/10/2024 - 09/10/2024	Thi công đường ống chữa cháy mạch vòng Spinkler Hàm B1.
Ngày 10/10/2024	Thi công kết nối ống chữa cháy mạch vòng Spinkler Hàm B1.
Ngày 11/10/2024	Thi công kết nối ống chữa cháy Tủ vách tường, Trụ ngoài nhà G6.
Từ 10/10/2024 - 12/10/2024	Thi công đường ống chữa cháy cụm bơm khối đế.
Ngày 14/10/2024	Thi công kết nối ống chữa cháy cụm bơm khối đế.
Từ 07/10/2024 - 11/10/2024	Thi công đường ống chữa cháy cụm bơm khối tháp.
Ngày 15/10/2024	Thi công kết nối ống chữa cháy cụm bơm khối tháp.
Thời gian: Sáng: 8h30 – 12h00, Chiều: 13h00 – 17h00	
<b>Đơn vị nhà thầu: Công ty TNHH THIẾT BỊ PCCC 2-9.</b>	


**Lưu ý: Quý cư dân vui lòng không tiếp cận khu vực đang thi công để tránh bị ảnh hưởng.**

BQLTN rất mong nhận được sự thông cảm của Quý cư dân về mọi sự bất tiện do trong lúc thi công.

Mọi ý kiến đóng góp, Quý Cư dân vui lòng liên hệ đến Văn phòng Ban quản lý qua:

- Hotline: 0901 890 567 (Lô G); hoặc
- Địa chỉ email: [Sunriseriverside-MO@savills.com.vn](mailto:Sunriseriverside-MO@savills.com.vn).

**Trân trọng cảm ơn.**



## NOTICE OF CONSTRUCTION PLAN FOR CONNECTION OF FIRE PROTECTION SYSTEM – PUMP STATION AT SUNRISE RIVERSIDE LOT G

Dear Valued Residents,

The Management Office (MO) Sunrise Riverside Lot G would like to send respectful greetings and sincere thanks for the trust and companionship of our Residents during the past time.

The MO would like to announce the schedule for the fire protection system connection work at the pump station of Block G as follows:


Date	Work Details
03/10/2024 - 05/10/2024	Installation of the fire protection piping for the sprinkler system in basement B2.
07/10/2024	Connection of the fire protection piping for the sprinkler system in basement B2.
07/10/2024 - 09/10/2024	Installation of the fire protection piping for the sprinkler system in basement B1.
10/10/2024	Connection of the fire protection piping for the sprinkler system in basement B1.
11/10/2024	Connection of the fire protection piping to the wall-mounted cabinet and outdoor column at G6.
10/10/2024 - 12/10/2024	Installation of the fire protection piping for the pump station base.
14/10/2024	Connection of the fire protection piping for the pump station base.
07/10/2024 - 11/10/2024	Installation of the fire protection piping for the pump station tower.
15/10/2024	Connection of the fire protection piping for the pump station tower.
Time: Morning: 8h30 – 12h00, Afternoon: 13h00 – 17h00	
Contractor: 2-9 Fire Protection Equipment Co., Ltd.	

Please note: Residents are kindly requested to avoid approaching the construction area to prevent any disturbances.

The MO appreciates your understanding regarding any inconvenience caused during the construction period.

For further comments and feedback, please contact the Management Office via:

- Hotline: 0901 890 567 (Lô G); or
- Email: [Sunriseriverside-MO@savills.com.vn](mailto:Sunriseriverside-MO@savills.com.vn).



Mr. Nguyễn Anh Minh – Property Manager  
Văn Phòng Quản Lý Sunrise Riverside - Lô G. / Sunrise Riverside Management Office Lot G.