

Số thông báo: MO/087/2025

Ngày phát hành: 16/06/2025

THÔNG BÁO KẾ HOẠCH ĐU DÂY MẶT NGOÀI XỬ LÝ THẨM CẢN HỘ TẠI TÒA NHÀ SUNRISE RIVERSIDE LÔ G

Kính gửi Quý Cư Dân,

Ban Quản lý Tòa nhà (BQLTN) Sunrise Riverside Lô G xin gửi lời chào trân trọng và lời cảm ơn chân thành vì sự tin tưởng và đồng hành của Quý Cư dân trong suốt thời gian qua.

Do điều kiện thời tiết không thuận lợi ảnh hưởng đến công tác thi công đu dây xử lý chống thấm mặt ngoài, BQLTN xin thông báo về việc điều chỉnh thời gian thực hiện như sau:

Tháp	Căn hộ	Thời gian thực hiện	Thời gian thi công mỗi ngày
D	D.24.01	17/06/2025	- Sáng: 08h30 – 12h00 - Chiều: 13h00 – 17h00
E	E.24.11	17/06/2025 – 18/06/2025	
	E.24.01		
	E.21.07	18/06/2025 – 19/06/2025	
	E.20.07		
	E.17.07		
	E.19.04	19/06/2025 – 20/06/2025	
	E.04.04		
Đơn vị thực hiện: Chủ đầu tư thực hiện bảo hành.			

Lưu ý:

- Trong quá trình thực hiện, công nhân sẽ đu dây để xử lý từ mái nhà xuống mặt đất.
- Để tránh những bất tiện và rủi ro không mong muốn xảy ra, Quý cư dân vui lòng luôn đóng cửa ban công, phòng giặt và kéo rèm trong thời gian nêu trên.

Mọi ý kiến đóng góp, Quý Cư dân vui lòng liên hệ đến Văn phòng Ban quản lý qua :

- Hotline : 0901 890 567 (Lô G).
- Hoặc địa chỉ email: Sunriseriverside-MO@savills.com.vn/

Trân trọng


BAN QUẢN LÝ TÒA NHÀ
SUNRISE RIVERSIDE

Ông Nguyễn Anh Minh

Trưởng Ban Quản lý Tòa nhà Sunrise Riverside Lô G.

No: MO/087/2025

Issued date: 16/06/2025

NOTICE OF EXTERNAL ROPE ACCESS WATERPROOFING WORKS AT SUNRISE RIVERSIDE LOT G

Valued Residents,

The Management Office (MO) Sunrise Riverside Lot G would like to send respectful greetings and sincere thanks for the trust and companionship of our Residents during the past time.

Due to unfavorable weather conditions affecting the rope access waterproofing work on the building's exterior, the MO would like to inform residents of the adjusted schedule as follows:

Tower	Apartment	Scheduled Dates	Daily Working Hours
D	D.24.01	17/06/2025	PHÁP LÝ TÒA NHÀ E RIVERSIDE LÔ G - NHÀ BÈ - TP.HCM • Morning: 08:30 AM – 12:00 PM • Afternoon: 01:00 PM – 05:00 PM
E	E.24.11	17/06/2025 – 18/06/2025	
	E.24.01		
	E.21.07	18/06/2025 – 19/06/2025	
	E.20.07		
	E.17.07		
	E.19.04	19/06/2025 – 20/06/2025	
	E.04.04		
Executing Unit: By the Developer as part of the warranty service.			

Please note:

- During the implementation, workers will be using rope access to carry out the waterproofing from the rooftop down to the ground level.

- To avoid inconvenience and potential risks, we kindly ask all residents to keep balcony and laundry room doors closed and draw the curtains throughout the work period mentioned above.

For further comments and feedback, please contact the Management Office:

- Hotline: 0901 890 567 (Lot G) or
- Email: Sunriseriverside-MO@savills.com.vn/

Best Regards,



Mr. Nguyen Anh Minh
Property Manager – Sunrise Riverside Lot G

Apartment	Bedrooms
0-2401	1
0-2402	1
0-2403	1
0-2404	1
0-2405	1
0-2406	1
0-2407	1
0-2408	1
0-2409	1
0-2410	1
0-2411	1
0-2412	1
0-2413	1
0-2414	1
0-2415	1
0-2416	1
0-2417	1
0-2418	1
0-2419	1
0-2420	1
0-2421	1
0-2422	1
0-2423	1
0-2424	1
0-2425	1
0-2426	1
0-2427	1
0-2428	1
0-2429	1
0-2430	1
0-2431	1
0-2432	1
0-2433	1
0-2434	1
0-2435	1
0-2436	1
0-2437	1
0-2438	1
0-2439	1
0-2440	1
0-2441	1
0-2442	1
0-2443	1
0-2444	1
0-2445	1
0-2446	1
0-2447	1
0-2448	1
0-2449	1
0-2450	1
0-2451	1
0-2452	1
0-2453	1
0-2454	1
0-2455	1
0-2456	1
0-2457	1
0-2458	1
0-2459	1
0-2460	1
0-2461	1
0-2462	1
0-2463	1
0-2464	1
0-2465	1
0-2466	1
0-2467	1
0-2468	1
0-2469	1
0-2470	1
0-2471	1
0-2472	1
0-2473	1
0-2474	1
0-2475	1
0-2476	1
0-2477	1
0-2478	1
0-2479	1
0-2480	1
0-2481	1
0-2482	1
0-2483	1
0-2484	1
0-2485	1
0-2486	1
0-2487	1
0-2488	1
0-2489	1
0-2490	1
0-2491	1
0-2492	1
0-2493	1
0-2494	1
0-2495	1
0-2496	1
0-2497	1
0-2498	1
0-2499	1
0-2500	1