

Số thông báo: MO/117/2025

Ngày phát hành: 23/08/2025

**THÔNG BÁO KẾ HOẠCH SỬA CHỮA DEFECT GẠCH KHU VỰC
THÁP C, THÁP D VÀ THÁP G TẠI TÒA NHÀ SUNRISE RIVERSIDE LÔ G**

Kính gửi Quý Cư Dân,

Ban Quản lý Tòa nhà (BQLTN) Sunrise Riverside Lô G xin gửi lời chào trân trọng và lời cảm ơn chân thành vì sự tin tưởng và đồng hành của Quý Cư dân trong suốt thời gian qua.

Được sự chỉ đạo từ Ban Quản trị Tòa nhà (BQT), BQLTN kính thông báo đến toàn thể Quý cư dân kế hoạch gia hạn sửa chữa Defect gạch tại tháp C, tháp D và tháp G như sau:

THỜI GIAN	THÁP	KHU VỰC	NGÀY THI CÔNG
Sáng: 8h30 – 12h00 Chiều: 13h00 – 17h00 (Không thi công thứ 7, chủ nhật, ngày Lễ)	THÁP D	Tầng 14	Từ ngày 26/08/2025 đến ngày 06/09/2025
		Tầng 06	Từ ngày 08/09/2025 đến ngày 10/09/2025
		Tầng 21	Từ ngày 10/09/2025 đến ngày 11/09/2025
	THÁP C	Tầng 17	Từ ngày 11/09/2025 đến ngày 13/09/2025
		Tầng 21	Từ ngày 15/09/2025 đến ngày 17/09/2025
		Tầng 03	Từ ngày 18/09/2025 đến ngày 20/09/2025
		Tầng 02	Từ ngày 22/09/2025 đến ngày 25/09/2025
		Tầng 01	Từ ngày 25/09/2025 đến ngày 26/09/2025
	THÁP G	Tầng 20	Từ ngày 26/08/2025 đến ngày 03/09/2025
		Tầng 24	Từ ngày 26/08/2025 đến ngày 05/09/2025
Các đơn vị thi công:			
• Công ty TNHH xây dựng thương mại dịch vụ Havana. • Công ty TNHH Thương Mại và Xây Dựng Phương Thụ.			

Lưu ý: Quý cư dân vui lòng không tiếp cận khu vực đang thi công để tránh bị ảnh hưởng do việc thi công phát sinh ồn và bụi.

Thời gian trên là dự kiến, đội ngũ thi công sẽ nỗ lực hoàn thành sớm nhất có thể và đảm bảo chất lượng công trình.

BQLTN rất mong nhận được sự thông cảm của Quý cư dân về mọi sự bất tiện do trong lúc thi công.

Mọi ý kiến đóng góp, Quý Cư dân vui lòng liên hệ đến Văn phòng Ban quản lý qua:

- Hotline: 0901 890 567 (Lô G); hoặc
- Địa chỉ email: Sunriseriverside-MO@savills.com.vn.

Trân trọng cảm ơn.

**NOTICE OF REPAIR PLAN FOR TILE DEFECTS IN TOWER C, D AND G AREAS
AT SUNRISE RIVERSIDE LOT G**

Dear Valued Residents,

The Management Office (MO) Sunrise Riverside Lot G would like to send respectful greetings and sincere thanks for the trust and companionship of our Residents during the past time.

Under the direction of the BOC, the MO respectfully informs all residents of the repair plan for tile defects in tower C, tower D and Tower G as follows:

TIME	TOWER	FLOOR	DATE
Morning: 8h30 – 12h00 Afternoon: 13h00 – 17h00 (No construction on Saturdays, Sundays, and Public Holidays)	TOWER D	14	Aug 26, 2025 – Sep 6, 2025
		06	Sep 8, 2025 – Sep 10, 2025
		21	Sep 10, 2025 – Sep 11, 2025
	TOWER C	17	Sep 11, 2025 – Sep 13, 2025
		21	Sep 15, 2025 – Sep 17, 2025
		03	Sep 18, 2025 – Sep 20, 2025
		02	Sep 22, 2025 – Sep 25, 2025
		01	Sep 25, 2025 – Sep 26, 2025
	TOWER G	20	Aug 26, 2025 – Sep 3, 2025
		24	Aug 26, 2025 – Sep 5, 2025
Contractors: • Havana Construction – Trading – Service Company Limited • Phuong Thu Trading and Construction Company Limited.			

Note: Residents are kindly requested to avoid the construction areas to prevent any impact caused by noise and dust generated during the work.

The above timeline is an estimate. The construction team will make every effort to complete the work as soon as possible while ensuring quality.

The MO sincerely hopes for the understanding of all residents regarding any inconveniences caused during the construction process.

For further comments and feedback, please contact the Management Office via:

- Hotline: 0901 890 567 (Lô G); or
- Email: Sunriseriverside-MO@savills.com.vn.

Thanks and Best Regards,



Mr. Nguyễn Anh Minh – Property Manager

Văn Phòng Quản Lý Sunrise Riverside - Lô G. / Sunrise Riverside Management Office Lot G.