

Số thông báo: MO/166/2025

Ngày phát hành: 20/11/2025

**THÔNG BÁO KẾ HOẠCH SỬA CHỮA DEFECT GẠCH
KHU VỰC THÁP C TẠI TÒA NHÀ SUNRISE RIVERSIDE LÔ G**

Kính gửi Quý Cư Dân,

Ban Quản lý Tòa nhà (BQLTN) Sunrise Riverside Lô G xin gửi lời chào trân trọng và lời cảm ơn chân thành vì sự tin tưởng và đồng hành của Quý Cư dân trong suốt thời gian qua.

Được sự chỉ đạo từ Ban Quản trị Tòa nhà (BQT), BQLTN kính thông báo đến toàn thể Quý cư dân kế hoạch gia hạn sửa chữa Defect gạch tại tháp C như sau:

THÁP	KHU VỰC	NGÀY THI CÔNG	THỜI GIAN
THÁP C	Tầng 24	17/11/2025 – 24/11/2025	Thời gian thi công trong ngày: - Sáng: 8h30 – 12h00 - Chiều: 13h00 – 17h00 (Không thi công vào chủ nhật, ngày Lễ)
	Tầng 23	24/11/2025 – 25/11/2025	
	Tầng 19	25/11/2025 – 27/11/2025	
	Tầng 17	20/11/2025 – 28/11/2025	
	Tầng 14	27/11/2025 – 28/11/2025	
	Tầng 13	28/11/2025 – 02/12/2025	
	Tầng 09	01/12/2025 – 03/12/2025	
	Tầng 07	02/12/2025 – 04/12/2025	
Đơn vị thi công: Công ty TNHH xây dựng thương mại dịch vụ Havana.			

Lưu ý: Quý cư dân vui lòng không tiếp cận khu vực đang thi công để tránh bị ảnh hưởng do việc thi công phát sinh ồn và bụi.

Thời gian trên là dự kiến, đội ngũ thi công sẽ nỗ lực hoàn thành sớm nhất có thể và đảm bảo chất lượng công trình.

BQLTN rất mong nhận được sự thông cảm của Quý cư dân về mọi sự bất tiện do trong lúc thi công.

Mọi ý kiến đóng góp, Quý Cư dân vui lòng liên hệ đến Văn phòng Ban quản lý qua:

- Hotline: 0901 890 567 (Lô G); hoặc
- Địa chỉ email: Sunriseriverside-MO@savills.com.vn.

Trân trọng cảm ơn.

**NOTICE OF REPAIR PLAN FOR TILE DEFECTS IN TOWER C
AT SUNRISE RIVERSIDE LOT G**

Dear Valued Residents,

The Management Office (MO) Sunrise Riverside Lot G would like to send respectful greetings and sincere thanks for the trust and companionship of our Residents during the past time.

Under the direction of the BOC, the MO respectfully informs all residents of the repair plan for tile defects in tower C as follows:

TOWER	FLOOR	DATE	TIME
TOWER C	24	17/11/2025 – 24/11/2025	Morning: 8h30 – 12h00
	23	24/11/2025 – 25/11/2025	
	19	25/11/2025 – 27/11/2025	Afternoon: 13h00 – 17h00
	17	20/11/2025 – 28/11/2025	
	14	27/11/2025 – 28/11/2025	(No construction on Sundays, and Public Holidays)
	13	28/11/2025 – 02/12/2025	
	09	01/12/2025 – 03/12/2025	
	07	02/12/2025 – 04/12/2025	
Contractors: Havana Construction – Trading – Service Company Limited.			

Note: Residents are kindly requested to avoid the construction areas to prevent any impact caused by noise and dust generated during the work.

The above timeline is an estimate. The construction team will make every effort to complete the work as soon as possible while ensuring quality.

The MO sincerely hopes for the understanding of all residents regarding any inconveniences caused during the construction process.

For further comments and feedback, please contact the Management Office via:

- Hotline: 0901 890 567 (Lô G); or
- Email: Sunriseriverside-MO@savills.com.vn.

Thanks and Best Regards,



Mr. Trần Bảo Vinh - Property Manager

Văn Phòng Quản Lý Sunrise Riverside - Lô G. / Sunrise Riverside Management Office Lot G.