

Số thông báo: MO/014/2026

Ngày phát hành: 31/01/2026

THÔNG BÁO KẾ HOẠCH SỬA CHỮA DEFECT GẠCH TẠI TÒA NHÀ SUNRISE RIVERSIDE LÔ G

Kính gửi Quý Cư Dân,

Ban Quản lý Tòa nhà (BQLTN) Sunrise Riverside Lô G xin gửi lời chào trân trọng và lời cảm ơn chân thành vì sự tin tưởng và đồng hành của Quý Cư dân trong suốt thời gian qua.

Được sự chỉ đạo từ Ban Quản trị Tòa nhà (BQT), BQLTN kính thông báo đến toàn thể Quý cư dân kế hoạch sửa chữa Defect gạch tại Tòa nhà Sunrise Riverside Lô G như sau:

THÁP	KHU VỰC	NGÀY VÀ THỜI GIAN THI CÔNG
THÁP B	Tầng 05	 Từ ngày 02/02/2026 đến hết ngày 10/02/2026. Thời gian thi công trong ngày: - Sáng: 8h30 – 12h00 - Chiều: 13h00 – 17h00 (Không thi công vào chủ nhật, ngày Lễ)
	Tầng 12	
	Tầng 21	
THÁP C	Sảnh thang máy hầm B1	
	Sảnh thang máy hầm B2	
	Tầng 08	
	Tầng 11	
	Tầng 14	
	Tầng 17	
	Tầng 18	
	Tầng 20	
	Tầng 24	
THÁP D	Sảnh thang máy hầm B2	
	Tầng 02	
	Tầng 05	
	Tầng 08	
	Tầng 10	
	Tầng 11	
	Tầng 12	
	Tầng 16	
Khu vực chung tại cửa sau sảnh của 05 tháp: B, C, D, E và G.		
Các đơn vị thi công:		
- Công ty TNHH xây dựng thương mại dịch vụ Havana. - Công ty TNHH Một thành viên Xây dựng Đoàn Lan.		

Lưu ý: Quý cư dân vui lòng không tiếp cận khu vực đang thi công để tránh bị ảnh hưởng do việc thi công phát sinh ồn và bụi.

Thời gian trên là dự kiến, đội ngũ thi công sẽ nỗ lực hoàn thành sớm nhất có thể và đảm bảo chất lượng công trình.

BQLTN rất mong nhận được sự thông cảm của Quý cư dân về mọi sự bất tiện do trong lúc thi công.

Mọi ý kiến đóng góp, Quý Cư dân vui lòng liên hệ đến Văn phòng Ban quản lý qua:

- Hotline: 0901 890 567 (Lô G); hoặc
- Địa chỉ email: Sunriseriverside-MO@savills.com.vn.

Trân trọng cảm ơn.



NOTICE OF REPAIR PLAN FOR TILE DEFECTS AT SUNRISE RIVERSIDE LOT G

Dear Valued Residents,

The Management Office (MO) Sunrise Riverside Lot G would like to send respectful greetings and sincere thanks for the trust and companionship of our Residents during the past time.

Under the direction of the BOC, the MO respectfully informs all residents of the repair plan for tile defects at Sunrise Riverside Lot G as follows:

TOWER	FLOOR	DATE AND TIME
TOWER B	Floor 05	 From February 02, 2026 to February 10, 2026. Daily working hours: • Morning: 8h30 – 12h00 • Afternoon: 13h00 – 17h00 (No construction on Sundays, and Public Holidays)
	Floor 12	
	Floor 21	
TOWER C	Basement B1 elevator lobby	
	Basement B2 elevator lobby	
	Floor 08	
	Floor 11	
	Floor 14	
	Floor 17	
	Floor 18	
	Floor 20	
Floor 24		
TOWER D	Basement B2 elevator lobby	
	Floor 02	
	Floor 05	
	Floor 08	
	Floor 10	
	Floor 11	
	Floor 12	
	Floor 16	
Common area at the rear entrance lobby of the five towers: B, C, D, E, and G.		
Contractors: • Havana Construction – Trading – Service Company Limited. • Doan Lan Construction One Member Limited Liability Company.		

Note: Residents are kindly requested to avoid the construction areas to prevent any impact caused by noise and dust generated during the work.

The above timeline is an estimate. The construction team will make every effort to complete the work as soon as possible while ensuring quality.

The MO sincerely hopes for the understanding of all residents regarding any inconveniences caused during the construction process.

For further comments and feedback, please contact the Management Office via:

- Hotline: 0901 890 567 (Lô G); or
- Email: Sunriseriverside-MO@savills.com.vn.



Thanks and Best Regards,
Mr. Nguyễn Anh Minh – Property Manager

Văn Phòng Quản Lý Sunrise Riverside - Lô G. / Sunrise Riverside Management Office Lot G.